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Public SafetyPublic Safety
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MunicipalMunicipal
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Parks & RecreationParks & Recreation

$492 M Projected SPLOST Collections$492 M Projected SPLOST Collections
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Transportation Transportation 
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SPLOST Receipts SPLOST Receipts –– through March 2013 (14 Months Collections)through March 2013 (14 Months Collections)

$151,970,260$151,970,260

0 50 100 150 200

Exceeded projected receipts by $13,840,932Exceeded projected receipts by $13,840,932

$151,970,260$151,970,260

$138,129,337$138,129,337

in millions
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• Purpose of the SPLOST COC
The 12-member board oversees the remaining 2005 SPLOST progress and the 
2011 Program. The COC represents the interests of Cobb County citizens by 
assuring implementation and progress of the SPLOST programs are carried out 
in an expedient, organized, and accountable manner.

4BOC Work Session 04/23/2013

• Bi-monthly meetings 
Five meetings were held in 2012 and at each meeting one of the six cities 
presents their projects and answers questions.

• COC’s assessment of SPLOST
High level of commitment from county agencies providing 
detailed progress of both the 2005 and 2011 SPLOST 
programs.

• More information available on the 2011 SPLOST website.
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Resurfacing,  $7
,542,857.00 

Public 
Safety,  $3,000,
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General 
Projects,  $11,5

55,941.00 

SPLOST BREAKDOWN

MARIETTA’S SHARE IS 9.368%
OF COUNTY SPLOST RECEIPTS

APPROXIMATELY $892,278.67 PER MONTH
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Major 
Roadway,  $14,

346,000.00 

Minor 
Roadway,  $4,4

74,650.00 

Capital 
Improvements,  
$3,880,000.00 

MARIETTA SPLOST RECEIPTS
AS OF 4/11/13

$13,858,120.45

SPLOST FUNDS
USED/COMMITTED

AS OF 4/16/13

$8,428,650.50



2011 PROJECTS             

Cherokee St. @ Cherry St. 7540 $360,000 -$                   100,000$        200,000$     

Cobb Pkwy @ N. Marietta Pkwy 7541 $490,000 -$                   50,000$           360,000$        

Roswell Rd @ Cobb Pkwy 7542 $490,000 -$                   50,000$           50,000$          200,000$     

N. Marietta Pkwy @ Wallace Rd. 7543 $360,000 -$                   50,000$          210,000$     

Polk St @ Mtn. View Roundabout 7544 $490,000 -$                   340,000$     

S. Marietta Pkwy @ Atlanta St. 7545 $490,000 -$                   50,000$           -$                     380,000$     

Traffic Calming - 13 Intersections 7546 $740,000 20,000$        365,000$        365,000$        

Cobb Pkwy @ White Circle 7547 $250,000 -$                   40,000$           -$                     200,000$     

Alexander St - Roswell Washington 7548 $804,650 65,530$        714,000$        

Roswell St. - 4 Lane Gap 7549 $1,726,000 100,000$      1,626,000$     -$                     

 FY 2012

Budget

Income

To Date Budget

FY 2014 FY 2015

3,569,114.68$                 10,707,344.04$                 10,707,344.04$              10,707,344.04$                 

City of Marietta

2011 SPLOST Priority Schedule

Total Project

Funding

Income

To Date

Income

To DateBudget Budget

FY 2013

Project Name

Proj.

No.

Income

To Date
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Roswell St. - 4 Lane Gap 7549 $1,726,000 100,000$      1,626,000$     -$                     

Fairground Street Improvements B 7550 $1,960,000 150,000$      100,000$        1,795,000$     

Fairground Street Improvements C 7551 $2,870,000 150,000$      100,000$        -$                     2,500,000$  

Franklin Road Improvements A 7552 $5,166,798 213,500$      912,000$        1,671,999$     1,671,999$  

(based on LCI PFA)

Powder Springs St. Streetscapes 7553 $4,000,000 -$                   200,000$        600,000$        1,459,832$  

(based on projected LCI schedule)

West Dixie Avenue 7554 $1,640,000 50,000$        350,000$        940,000$        

Fire Engine 7555 $610,000 610,000$      

Public Safety 7556 $3,000,000 -$                   1,500,000$     1,500,000$     

Public Works Facility Renovation 7557 $2,180,000 150,000$      1,500,000$     530,000$        

Traffic Control Center Replacement 7558 $1,090,000 50,000$        400,000$        640,000$        

Traffic Calming Devices 7559 $400,000 50,000$        100,000$        100,000$        100,000$     

Sign Reflectivity 7560 $270,000

Street Marking Reflectivity 7561 $1,928,771

Annual Street Resurfacing 7562 $7,542,857 800,000$      1,000,000$     800,000$        800,000$     

Annual Sidewalk & Multi-Use Trail 7567 $2,545,714 100,000$      200,000$        300,000$        500,000$     

Bridge Rehabilitation 7572 $572,449 -$                   80,000$           40,000$          120,000$     

ATMS System Expansion 7573 $2,377,347 190,000$      400,000$        400,000$        400,000$     

General Streets & Drainage 7579 $2,377,347 250,000$      400,000$        400,000$        400,000$     

Gateways 7588 $1,084,286 250,000$      250,000$        250,000$        250,000$     

2011 TOTALS 47,816,219$  3,199,030$   10,387,000$   10,891,999$  9,731,831$  



General Projects
� Traffic Calming Devices
� Sign Reflectivity
� Street Marking Reflectivity
� Annual Street Resurfacing
� Annual Sidewalk & Multi-Use Trail
� Bridge Rehabilitation
� ATMS System Expansion
� General Streets & Drainage
� Gateways

8

Hot In Place Recycled Paving Package –
Completed Fall 2012 (Above)
Spring 2013 Resurfacing Package –
Budget - $600,000
Currently beginning construction.

Summer 2013 Resurfacing Package –
Budget - $800,000
LMIG matching funds included.

Delk Industrial Storm Pipe Replacement–
Completed Spring 2013 (Right)
Replacement of failing twin 48” RCP
along Delk Ind. Drive.

BOC Work Session 04/23/2013



Church Street Gateway

General Projects
� Traffic Calming Devices
� Sign Reflectivity
� Street Marking Reflectivity
� Annual Street Resurfacing
� Annual Sidewalk & Multi-Use Trail
� Bridge Rehabilitation
� ATMS System Expansion
� General Streets & Drainage
� Gateways
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Church Street Gateway

Before After
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CAPITAL IMPROVEMENTS

Fire Engine – Budget $610,000
Fire engine has been ordered and
delivery expected Spring 2013.

Public Safety – Budget $3,000,000
Land has been purchased along Sawyer
Road for the relocation of Station 56.
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Road for the relocation of Station 56.

Public Works Facility Renovation –
Budget $2,180,000 – Completion 2014
Oldest operational building owned by City.

Traffic Control Center Replacement –
Budget $1,090,000 – Completion 2014
Replace existing TCC with many upgrades
including large video displays & consoles.

BOC Work Session 04/23/2013



Major Roadway Projects

Roswell Street 4 Lane Gap
Budget - $1,726,000
Construction – Q4 2014
Provide 4 lanes between Lakewood Dr. and Olive St.

Fairground Street Improvements – Phase C
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Fairground Street Improvements – Phase C
Budget - $2,870,000
Construction – Q3 2014
Streetscape improvements from Roswell Street to Rigby Street
Widening incl. landscaped median, sidewalks, & pedestrian lighting. 

Fairground Street Improvements – Phase B
Budget - $1,960,000
Construction – Q2 2015
Streetscape improvements from Haley Street to Roswell Street
Landscaping, resurfacing, sidewalks, & pedestrian lighting. 

BOC Work Session 04/23/2013



Major Roadway Projects

Franklin Rd Improvements – Phase A
Budget - $5,200,000 (includes federal funding)
Construction – Q2 2014
Twin Brooks Drive to Las Colinas Apartments
Widening with landscaped median, 5’ sidewalk, 10’ trail, lighting.
Installation of HAWK (High-intensity Activated crossWalK beacon)

Powder Springs Streetscapes
Budget - $4,000,000 (Scoping approved for federal funding)
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Budget - $4,000,000 (Scoping approved for federal funding)
Construction – Q2 2015
Streetscape improvements from Sandtown Rd to S. Marietta Pkwy.
Widening incl. landscaped median, sidewalks, & pedestrian lighting. 

West Dixie Avenue
Budget - $1,640,000
Construction – Q2 2014
New roadway and intersection project to realign Hedges Street
and West Dixie Ave with the entrance of City Conference Center.
Multiple alternates being considered.

BOC Work Session 04/23/2013



Minor Roadway and Intersection Projects

� Cherokee Street @ Cherry Street
� Cobb Parkway @ North Marietta Parkway
� Roswell Road @ Cobb Parkway
� North Marietta Parkway @ Wallace Road
� Polk Street @ Mountain View Road
� South Marietta Parkway @ Atlanta Street
� Traffic Calming – 13 Intersections
� Cobb Parkway @ White Circle
� Alexander Street – Roswell to Washington
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Traffic Calming – Church St
Alexander Street Improvements

S Loop @ Atlanta Street N Loop @ Wallace Rd

N Loop @ Cobb Parkway

BOC Work Session 04/23/2013



TE Projects Partially SPLOST Funded

Cemetery Trail
Budget - $884,670 (includes SPLOST Multi-Use Trail funds)
Construction – Q1 2014
10’ Multi-use trail that provides connectivity between trails
on Powder Springs St. and W. Atlanta St.

KMCR Gap Trail
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KMCR Gap Trail
Budget - $1,338,959 (includes SPLOST Multi-Use Trails funds)
Construction – Q2 2014
Sidewalk and Multi-use trail provides connectivity between trails
on W. Atlanta St. and S. Marietta Pkwy. 

Atherton Square Renovations
Budget - $773,407 (incl. SPLOST General Streets & Drainage fund)

Construction – Q3 2013
Renovate Marietta Welcome Center with landscaping, hardscapes,
new pavers, lighting to enhance historic downtown.

BOC Work Session 04/23/2013



TransportationTransportation
Faye DiMassimo, Director 



$119 M $119 M $119 M $119 M $119 M $119 M $119 M $119 M 

$$$$$$$$67 M 67 M 67 M 67 M 67 M 67 M 67 M 67 M 
Safety Safety and and 
OperationalOperational

$119 M $119 M $119 M $119 M $119 M $119 M $119 M $119 M 
Infrastructure Infrastructure 
PreservationPreservation

$8 M $8 M $8 M $8 M $8 M $8 M $8 M $8 M 
TransitTransit

$43 M $43 M 
Congestion ReliefCongestion Relief

$12 M $12 M $12 M $12 M $12 M $12 M $12 M $12 M 
Traffic Traffic 

Management Management 
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Completed 
Projects 34

Completed Projects

Construction in Progress

Design/Engineering in Progress

Projects
20%20%

Construction 
in Progress
11%11%

Design/
Engineering 
in Progress
30%30%

Future 
Projects 
39%39%
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Transportation Transportation 
Project StatusProject Status

• 51515151 Projects in Projects in Projects in Projects in 

PrePrePrePre----ConstructionConstructionConstructionConstruction
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PrePrePrePre----ConstructionConstructionConstructionConstruction

• 18181818 Projects in Projects in Projects in Projects in 

ConstructionConstructionConstructionConstruction

• 34343434 Projects CompletedProjects CompletedProjects CompletedProjects Completed

BOC Work Session 04/23/2013

-



� Project Scope: Safety and Operational 
Improvements including turn lanes at key 
intersections and sidewalks

� Project Limits: Riverside Parkway to Six Flags 
Parkway

19

Six Flags DriveSix Flags Drive

BOC Work Session 04/23/2013

� Engineering underway

� Scheduled let for construction 
Spring 2014



� Project Scope: Replace 
westbound bridge over 
Noonday Creek

New Chastain Road New Chastain Road 
Bridge Project HighlightsBridge Project Highlights

Noonday Creek

� Engineering completed

� Scheduled let for construction 
April 24, 2013

� Public meeting May 2, 2013

20BOC Work Session 04/23/2013



� Project Scope: New 
bridge over I-75 just 
north of Chastain Road

� Project Limits: Frey 
Road to Busbee Drive

Skip Spann ConnectorSkip Spann Connector

Road to Busbee Drive

� Engineering underway

� Scheduled let for 
construction Fall 2013

21BOC Work Session 04/23/2013



Project HighlightsProject Highlights
Steinhauer Road DrainageSteinhauer Road Drainage
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BeforeBefore AfterAfter
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Project HighlightsProject Highlights
Creek Park I DrainageCreek Park I Drainage
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BeforeBefore AfterAfter
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Project HighlightsProject Highlights
Creek Park II DrainageCreek Park II Drainage
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BeforeBefore AfterAfter
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2011 SPLOST Resurfacing 2011 SPLOST Resurfacing 
through March 2013through March 2013
•• Bid 8 contracts valued at $30.8 MBid 8 contracts valued at $30.8 M
•• 379 roads 379 roads 
•• 143 miles143 miles

Resurfacing since Resurfacing since 
Oct. 2011Oct. 2011
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Oct. 2011Oct. 2011
Includes 2005 SPLOSTIncludes 2005 SPLOST

•• 11 contracts valued at $42.5 M11 contracts valued at $42.5 M
•• 580 roads580 roads
•• 207 miles207 miles

BOC Work Session 04/22/2013

20132013--1 1 Thoroughfare ContractThoroughfare Contract

•• Bids received March 14, 2013Bids received March 14, 2013
•• 43 roads 43 roads 
•• 50.9 miles50.9 miles
•• $12.7 M $12.7 M –– largest single resurfacing largest single resurfacing 

contractcontract let in Cobb Countylet in Cobb County

Resurfacing HighlightsResurfacing Highlights



10 10 Projects to be completedProjects to be completed

5 Sidewalk 
projects

4 Drainage 

14 Construction starts14 Construction starts

5 Sidewalk 
projects

9 9 Design/Engineering startsDesign/Engineering starts

4 Drainage 
projects

1 Resurfacing 
project

projects

3 Drainage 
projects

2 Resurfacing 
projects

1 Intersection 
project

3 Bridge 
projects

6 Sidewalk projects

4 Drainage projects

1 Roadway project

1 Bridge project
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Parks, Recreation & Cultural AffairsParks, Recreation & Cultural Affairs

Eddie Canon, Director 


